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This emergency recovery plan provides guidelines that address the recovery actions and 
inter-agency coordination that the Alabama NRCS will follow when an emergency is declared 
and the Emergency Watershed Protection Program is initiated and/or implemented. 

“The U.S. Department of Agriculture (USDA) prohibits discrimination in all its programs and activities on the basis of race, color, 
national origin, sex, religion, age, disability, political beliefs, sexual orientation, and marital or family status. (Not all prohibited bases 
apply to all programs.)  Persons with disabilities who require alternative means for communication of program information (Braille, 
large print, audiotape, etc.) should contact USDA's TARGET Center at (202) 720-2600 (voice and TDD).  

To file a complaint of discrimination write USDA, Director, Office of Civil Rights, Room 326-W, Whitten Building, 14th and 
Independence Avenue, SW, Washington, DC 202509410 or call (202) 720-5964 (voice or TDD).  USDA is an equal opportunity 
provider and employer.”  
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EMERGENCY WATERSHED PROTECTION PROGRAM 
 

 
The USDA Natural Resources Conservation Service (NRCS) is authorized under Section 216 
of Public Law 81-516, Section 403 of Title IV of the Agricultural Credit Act of 1978, Public 
Law 95-334, and Section 382, Title III, of the 1996 Farm Bill PL 104-127 to provide technical 
and financial assistance for emergency watershed protection.  Codified rules for 
administration of the Emergency Watershed Protection (EWP) program are set forth in 7 CFR 
624.  Emergency watershed protection consists of measures to reduce hazards to life and 
property from floods, drought, and the products of excessive runoff or erosion on any 
watershed impaired by a natural occurrence. 
 
The Alabama EWP Emergency Recovery Plan (ERP) represents NRCS’ commitment to 
comprehensive pre-disaster planning.  The ERP provides guidance and establishes 
responsibilities concerning the administration of the EWP program at all NRCS levels in 
Alabama. 
 
Financial and technical assistance may be made available through the EWP program when a 
watershed emergency is determined to exist by the NRCS state conservationist.  Assistance 
is available to those public or private landowners, land managers, land users, or others who 
have a legal interest in, or responsibility for the properties threatened by a watershed 
emergency.  These persons or entities must have exhausted or have insufficient funds or 
other resources available to provide adequate relief from the applicable hazards. 
 
This Emergency Recovery Plan is intended for use by sponsors, engineers and NRCS staff 
to enable them to effectively implement the EWP throughout the entire process.  Our intent is 
to review and revise the ERP as needed based upon what works best.  Therefore we request 
comments and critiques from those of you using this document so during the hectic times that 
emergency conditions bring, we can make things work as easily as possible. 
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EWP AT A GLANCE 
 
 

 Emergency Watershed Protection Program is administered by USDA/NRCS 
 
 Assists sponsors to implement emergency recovery measures to relieve imminent 

hazards to life and property created by a natural disaster 
 
 EWP technical and financial assistance may be made available upon a Presidential 

Emergency Declaration or an emergency declaration by the state conservationist 
 
 Immediately following an extreme weather event that may result in watershed 

impairments, local NRCS staff and potential sponsors conduct a rapid survey to determine 
the extent of the damages 

 
 EWP funds will assist in the installation of emergency measures to reduce hazards to life 

and property and reduce future disaster costs 
 
 EWP is designed for recovery work, not emergency response efforts 
 
 All EWP practices must be economically, socially, and environmentally defensible and the 

practices must only restore the site to a stable pre-disaster condition.   
 
 Floodplain easements are one component of EWP to reduce flood damage on eligible 

land 
 
 If the President declares an area a “major disaster area”, all Federal emergency work will 

be coordinated through the Federal Emergency Management Agency (FEMA)   
 
 Federal funds can be used for up to 75% of the construction costs.  Sponsors who 

contract out the construction work can earn additional technical assistance funds 
associated with engineering surveys, design, inspection, and contract administration 

 
 Typical EWP practices in Alabama include; 

 sediment or debris removal 
 stream bank stabilization 
 gully stabilization 
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NRCS CONTACTS 
 
Program Management and Administration 
 

Perry L. Oakes, State Conservation Engineer; 334-887-4536 
 perry.oakes@al.usda.gov 
 
Bill Smith, Assistant State Conservation Engineer; 334-887-4525 
 bill.smith@al.usda.gov 
 

Sponsors and partners will typically work with the two above individuals for overall program 
administration and direction. 
 
 
NRCS District Conservationists 
 
Each county is assigned a NRCS district conservationist (DC).  Following an eligible natural 
disaster, the DC will tour the county to evaluate any damages that meet EWP program 
criteria.  The DC will contact the county engineer and impacted cities to determine if there are 
potential EWP damages.  If the Alabama Emergency Management Agency (AEMA) and/or 
FEMA develop teams to complete preliminary damage assessments, NRCS state staff and 
the responsible NRCS engineer will be a part of that on-site team reviewing and estimating 
damages with local governments.  Alabama’s state conservationist will determine the need 
for requesting EWP funds from NRCS headquarters based upon the on-site review.   
 
Alabama DCs can be found in the Alabama NRCS Directory: 
ftp://ftp-fc.sc.egov.usda.gov/AL/pdf/al_phone_dir.pdf 
 
 

mailto:perry.oakes@al.usda.gov
mailto:bill.smith@al.usda.gov
ftp://ftp-fc.sc.egov.usda.gov/AL/pdf/al_phone_dir.pdf
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NRCS Government Representatives 
 
If the event and sites are determined to be eligible for EWP, sponsors will work directly with 
their respective NRCS government representative (GR) on individual sites that are damaged.  
Damage Survey Reports (DSR) will be completed with the sponsor to determine eligibility, 
practice(s) needed to protect the site, cost estimate and the needed forms for contracting and 
engineering.  They will act as the liaison between the sponsor and the NRCS contracting 
section as well as with program managers. 
 

 
 

• Tim Williams; 256-582-3923:  tim.williams@al.usda.gov 
• Jeff Allred; 205-424-9990:  jeff.allred@al.usda.gov 
• Randall East; 334-275-3185:  randall.east@al.usda.gov 
• Shane King; 334-566-2301:  shane.king@al.usda.gov 

 
 
NRCS Contracts Section 
 

Marge Gonzales; Contract Specialist: 334-887-4562 
margaret.gonzales@al.usda.gov 

 
Sponsors will submit requests for reimbursement with all applicable paper work and 
documentation to the GR who will review for adequacy and forward to the NRCS contracts 
section. 
  

mailto:tim.williams@al.usda.gov
mailto:jeff.allred@al.usda.gov
mailto:randall.east@al.usda.gov
mailto:shane.king@al.usda.gov
mailto:margaret.gonzales@al.usda.gov
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COOPERATING PARTNERS 
 
 
Alabama Emergency Management Agency 
 

Charles Williams  
Preparedness Division Chief  
Alabama Emergency Management Agency 
P.O. Drawer 2160 
Clanton, AL  35046-2160 

Voicemail:  205-280-2222 
Blackberry:  205-441-0678  
FAX:  205-280-2493 
Southern Linc # 68  
Charles.Williams@ema.alabama.gov 
 

The Alabama Emergency Management Agency coordinates the state and federal response to 
natural disasters in Alabama. 
 
 
Alabama Soil and Water Conservation Committee 

 
Stephen Cauthen 
Executive Director 
Soil and Water Conservation Committee 
P.O. Box 304800 
Montgomery, AL 36130-4800 

100 North Union Street 
Suite 334 
Montgomery, AL 36104 
 
334-242-2681 
FAX:  334-242-0551 
steve.cauthen@swcc.alabama.gov 

Heather Wilson 
Executive Assistant 

334-242-2622 
heather.wilson@swcc.alabama.gov 

 
The Alabama Soil and Water Conservation Committee works closely with the local Soil and 
Water Conservation Districts in Alabama to ensure local sponsors are aware of EWP 
opportunities following a natural disaster. 
 
 
U.S. Army Corps of Engineers (COE) 

 
 
Cindy J. House-Pearson 
Chief, Inland North Branch 
Regulatory Division, USACE 
218 Summit Parkway, Suite 222 
Homewood, AL 35209 

Office:  205-290-9096 
Cell:  205-837-1298 
FAX:  205-941-9809 
cindy.j.house-
pearson@usace.army.mil 

 
 

The EWP Sponsor is responsible to notify the COE District Engineer.  The District Engineer 
(DE) should verify authorization of Nationwide Permit 37.  Non-exigency EWP work that falls 
within NWP 37 requires a pre-construction notification (PCN).  In exigency situations, the 
EWP work may proceed immediately and the DE will consider the information in the PCN and 

mailto:Charles.Williams@ema.alabama.gov
mailto:steve.cauthen@swcc.alabama.gov
mailto:heather.wilson@swcc.alabama.gov
mailto:cindy.j.house-pearson@usace.army.mil
mailto:cindy.j.house-pearson@usace.army.mil
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any comments received as a result of agency coordination to decide whether the NWP 37 
authorization should be modified, suspended, or revoked. 
 
 
Alabama Department of Environmental Management 
 

Primary Contact 
 Richard Hulcher 
 Chief, Office of Field Services 
 
Secondary Contact 
 James McAfee 
 
Field Operations Division 
Alabama Department of Environmental  
  Management (ADEM) 
P.O. Box 301463 
Montgomery, AL  36130-1463 
 
OR  
 
1350 Coliseum Boulevard 
Montgomery, AL  36110-2059 

334-394-4311 
rfh@adem.state.al.us 
 
 
334-394-4301 
jmcafee@adem.state.al.us 
 
 
FAX:  334-394-4326 

 
If needed, ADEM provides Individual 401 Water Quality Certifications, coastal zone 
certification, NPDES construction stormwater permits, debris burial and burning regulatory 
guidance, water quality best management practices (BMP) guidance, downed or damaged 
timber removal and healthy timber BMP guidance in cooperation with the Alabama Forestry 
Commission (AFC), guidance regarding work in waters not currently meeting established 
water quality standards or work in high quality waters, chemical or hydrocarbon leak/spill 
resulting in visible sheen or discharge to state waters. 
 
 
Alabama Forestry Commission 

 
Jim Jeter 
BMP Coordinator 
Alabama Forestry Commission 
AL R.F. 881 
8135 McFarland Blvd. 
Northport, AL  35476 

Office:  205-339-0929 
FAX:  205-339-7062 
Cell:  205-361-8021 
james.jeter@forestry.alabama.gov 

 
Downed or damaged timber removal and healthy timber harvesting BMP guidance in 
cooperation with ADEM. 
 
 

mailto:rfh@adem.state.al.us
mailto:jmcafee@adem.state.al.us
mailto:james.jeter@forestry.alabama.gov
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Alabama Department Conservation and Natural Resources 
 

J. Chris Greene 
Assistant Chief of Fisheries 
Alabama Wildlife & Freshwater Fisheries 
Division 
64 North Union Street, Suite 658 
Montgomery, Alabama   36104 

Office:  334-242-3471 
FAX:  334-242-2061 
Chris.Greene@dcnr.alabama.gov 

Matthew Marshall 
Environmental Coordinator 
Wildlife & Freshwater Fisheries Division  
Fisheries Section 
64 North Union Street, Suite 658 
Montgomery, Alabama   36104 

Office:  (334) 242-3851 
FAX:  (334) 242-2061 
Matthew.Marshall@dcnr.alabama.gov 

 
The Alabama Department of Conservation and Natural Resources helps to identify sensitive 
areas where EWP work is proposed. 
 
U.S. Fish and Wildlife Service 
 

 
Primary Contact 
Dan Everson 
Deputy Field Supervisor 
U.S. Fish and Wildlife Service 
1208 - B Main Street 
Daphne, AL   36526 

Office – 251-441-5837 
FAX:  251-441-6222 
 
 
dan_everson@fws.gov 
 

Secondary Contact 
Andy Ford 
Private Lands Biologist 
U.S. Fish and Wildlife Service 
1208 - B Main Street 
Daphne, AL   36526 

Office - 251-441-5838 
FAX:  251-441-6222 
 
 
anthony_ford@fws.gov 
 

 
The US Fish and Wildlife Service works closely with NRCS and the EWP Sponsor to ensure 
that issues related to threatened and endangered species are resolved prior to EWP 
activities.  

mailto:Chris.Greene@dcnr.alabama.gov
mailto:Matthew.Marshall@dcnr.alabama.gov
mailto:dan_everson@fws.gov
mailto:anthony_ford@fws.gov
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SPONSORS AND THEIR ROLE IN THE  
EMERGENCY WATERSHED PROTECTION PROGRAM 

 
 
 EWP recovery assistance is made available by NRCS through a sponsor. 
 
 Sponsors must be; 
 a local unit or subdivision of state government 
 state government 
 Indian tribe 

 
 Potential Sponsors 

Watershed districts 
Soil & Water Conservation Districts 
County governments 
Municipal, township, or local unit of government 

 
 To be eligible for EWP assistance, a practice measure must; 
 reduce threats to life or property  
 retard runoff to prevent flooding or soil erosion 
 restore hydraulic capacity 
 remove debris 
 be defensible (economic, social, environmental, technical) 
 restore as close as practical to a pre-disaster condition 

 
 EWP funds can not be used to reimburse sponsors for work carried out prior to signing a 

cooperative agreement between NRCS and the sponsor 
 
 EWP funds can not be used to; 
 provide recovery assistance to a site more than twice in any ten-year period 
 perform operation and maintenance 
 repair, rebuild, or maintain public or private transportation facilities, or correct damage 

to transportation facilities eligible for assistance under the Emergency Relief Program 
from Federal Highway Administration 

 increase pre-disaster capacity of a channel 
 
 EWP funds will provide up to 75% of the construction costs; floodplain easements will be 

cost shared at 100% 
 
 NRCS will complete a Damage Survey Report (DSR) with the help of the sponsor 
 Initially the sponsors will coordinate with the local county NRCS district 

conservationist, then an NRCS engineer who serves as the government representative 
(GR) 
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 To be eligible for EWP funds, sponsors applying for assistance must; 
 contact the NRCS Field Office in your county, and 
 make application by letter to the NRCS State Conservationist 
 apply within 60 days after the date of the natural occurrence or when access to the site 

becomes possible.  As soon as possible for sites that are considered exigent 
 
 Sponsors may provide their share of project costs in the form of; 
 cash 
 in-kind goods and/or services 
 a combination of the above 

 
 Sponsors must provide land rights and acquire all necessary permits for all projects 
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TYPICAL RECOVERY ACTIVITIES OF EWP IN ALABAMA 
 

 
Recovery from heavy rainfall events, flooding, hurricanes, and tornadoes are the primary 
natural disasters where the EWP Program has been used in Alabama.  Past EWP work has 
largely been stabilizing gully erosion that threatens infrastructure, removing sediment and 
debris from drainage ways, removing log jams (especially from bridges), and installing stream 
bank protection (especially to protect roads, public facilities and farmsteads). 
 
Gully stabilization generally involves either pipe drop structures or riprap flumes. 
 
Drainage way clean-outs typically involve removing the sediment deposited from the flood 
event that created the need for EWP assistance.  Sediment removal that is considered 
normal maintenance is not provided through EWP.  Sponsors in-kind share of recovery costs 
typically includes removal or spreading of sediment spoil. 
 
Logs and other debris resulting from log jam removals are typically buried or burned near the 
site, ensuring that wetlands and other environmental concerns are appropriately addressed.  
Sponsors may provide in-kind payment by destroying logjam debris after it is removed from 
the stream. 
 
Stream bank protection projects for agricultural land can be difficult to justify since they 
typically do not offer the economic return or multiple landowner benefits.  Exceptions usually 
occur when stream bank erosion impacts roads, other infrastructure, or farmsteads. 
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THE DAMAGE SURVEY REPORT (DSR) 
 
 
The DSR describes the damage to an individual site.  One is completed for every potential 
site or groups of similar geographically close sites.  It describes the scope, estimated cost, 
nature of the planned work, and impacts of that work.  It is the basis for providing EWP funds.  
The DSR is completed by the DSR Team along with the sponsor's representative.   
 
Some of the information on the DSR includes:  
- relevant location information including longitude/latitude 
- names and addresses of sponsor 
- digital photos and/or sketches 
- description of damage, cost and materials estimate, practice needed to stabilize the 

problem, replacement cost of property protected, other impacts such as; traffic flow, 
emergency services, schools 

- environmental factors, i.e. farmland, soil erosion, air and water quality, wildlife habitat, 
cultural resources, riparian areas 

 
The DSR documents agency actions that are consistent with the National Environmental 
Policy Act (NEPA) and the National Historic Preservation Act (NHPA).  The DSR also 
documents estimated costs and benefits, thus helping program managers determine the 
economic worthiness of individual projects. 
 
The format of the electronic DSR is shown in the Alabama EWP Sponsor’s Guide. 
 
http://efotg.sc.egov.usda.gov//references/public/AL/ewpsponsorsguide.pdf 
  

http://efotg.sc.egov.usda.gov/references/public/AL/ewpsponsorsguide.pdf
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THE EMERGENCY WATERSHED PROTECTION PROGRAM- 
A STEP-BY-STEP DESCRIPTION OF THE PROCESS 

 
 

Following is a “typical” scenario following a natural disaster that has historically, in Alabama, 
been intense rainfall that results in gullies threatening infrastructure.  
 
 Immediately following a sudden watershed impairment, such as a rainfall that exceeds a 

25-year event, local NRCS field office staff conduct a rapid survey to determine the extent 
of damages to cropland as well as other resources such as roads, bridges, stream banks, 
etc.  The staff should be in contact with county and/or city officials as appropriate.  County 
and city officials should contact the NRCS field office if they believe there is the potential 
for EWP type recovery work. NRCS Field Office locations can be found in the NRCS 
Directory. 

 
ftp://ftp-fc.sc.egov.usda.gov/AL/pdf/al_phone_dir.pdf 

 
   Sponsors must submit a request to the Alabama NRCS State Conservationist within 60 

days of the event for financial assistance from EWP, or within 60 days of when the site 
becomes accessible.  

 
   When necessary, NRCS will work as a team with AEMA, FEMA, and others agencies 

responsible for disaster recovery efforts to complete a preliminary disaster assessment 
that reviews all public assistance needs following a disaster.  If the state doesn’t declare a 
disaster NRCS can still activate the EWP program and with local governments assess 
damages that typically meet EWP program requirements. 

 
 NRCS will submit a disaster report to NRCS headquarters in Washington DC within 5 

days of the event or within 5 days of when the site becomes accessible, based on the 
information received from local governments and NRCS field offices.  

 
 If EWP is activated, staff from NRCS and county/city officials will review each potential 

site in the field.  An NRCS government representative (GR), or other staff member, works 
with the sponsor to complete an electronic Damage Survey Report (DSR). The GR is 
typically an NRCS resource engineer and will be the go-to-person for the sponsor and 
local NRCS staff.      

 
 After the DSR is completed, the GR transmits the data to the Assistant State 

Conservation Engineer in Auburn.  The information is compiled for all counties and cities 
in Alabama that submitted DSR’s. 

 
 The NRCS state conservationist makes a formal funding request to the NRCS national 

headquarters. NOTE: The state conservationist may request EWP funds even if there is 
no state or presidential disaster declaration.   

 
 Once funding for EWP has been approved by the national NRCS office, a drawing 

account is established.   
 

ftp://ftp-fc.sc.egov.usda.gov/AL/pdf/al_phone_dir.pdf
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 Once the funding request is approved, and funds are available, sponsors enter into a 
cooperative agreement with the NRCS. The sponsor must provide 25% match that may 
be cash or in-kind contributions. Any repair work that has been started or completed prior 
to the signed agreement is not eligible for EWP funding. 

 
 Work must be completed within 220 days of the establishment of a drawing account at 

NRCS for the project. 
 
 The establishment of a drawing account to fund EWP is based on the completed DSR 

being submitted within 60 days of the sponsor's request. 
 
 NRCS contracts staff in Auburn develop the cooperative agreement, and once signed by 

all parties, work may begin.  Any work started prior to the date of the signatories is 
not eligible for EWP funds. 

 
 The sponsor is responsible for design, bid letting, permitting and other regulatory 

approvals, contracting, construction inspection and approval; i.e. all engineering and 
construction work.   

 
 The GR works with the sponsor to assure that EWP engineering standards and 

cooperative agreement requirements are followed.  They are the go-to-person for the 
sponsor in case there are any engineering or cooperative agreement questions.  

 
 Once the project has been certified as completed, the required information is sent to the 

NRCS contracting office in Auburn and payment is made to the sponsor.  
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ALABAMA NRCS EMERGENCY WATERSHED PROTECTION FLOW CHART 
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Sponsor notified 
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GETTING THE JOB DONE 
COOPERATIVE AGREEMENTS 

 
The Natural Resources Conservation Service in Alabama uses two methods of contracting 
for implementing EWP projects.  They are:  
 

1. locally-led contracting, and 
2. force account  

 
Detailed information on the contracting methods is contained in The Sponsor’s Guide to EWP 
in Alabama.  Both methods utilize a Cooperative Agreement to administer the EWP work. 
 
Locally-led Contract  
 
This is the preferred method to install the emergency watershed protection measures.  A 
Locally-Led Contract (Agreement) is used when a sponsor assumes responsibility to contract 
for the installation of the works of improvement, the design (including specifications), and 
inspection, and quality control duties.  The sponsor(s) will be reimbursed for the value of the 
design, contract award and administration, and inspection and quality control duties 
performed (duties usually performed by NRCS) up to an agreed to amount as specified in the 
agreement.   
 
NRCS responsible engineer will review and concur in the engineering design, drawings, and 
specifications to ensure they meet the technical requirements of the project.   
 
The sponsor will contract for the work by using the appropriate state and local laws, rules, 
and regulations.  This will include but not be limited to preparing solicitation for bids, 
advertising, conducting site showings, bid opening, awarding contracts, and contract 
administration.  NRCS will be available for consultation but will not prepare contract 
documents or perform the contracting.  Contracting will be the responsibility of the sponsor in 
accordance with state and local contracting requirements.  
 
The sponsor will advertise for construction using policy, procedures, and regulations set forth 
by the sponsor, requirements of any permit, or NRCS, if the sponsor has no policy in place.  
The sponsor's contracting procedures must include the following: 
 

• A financial management system 
• A records management system 
• A system for complying with all state and local laws and regulations 
• Qualified design, inspection and quality control personnel  
• A contract administration system 
• A written code of standards and conduct 
• Include special provisions provided by NRCS 

 
The sponsors will provide the services of an inspector and quality control.  The inspection 
process ensures the project is being conducted consistent with the construction drawings and 
to the contract specifications.  NRCS and sponsors will jointly perform the final inspection. 
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Force Account Contract  
 
Using the Force Account method, the Sponsor installs work with its own equipment and 
personnel.  The sponsor may supplement its own equipment through rental of equipment.  
The drawings and specifications will be developed by the Sponsor’s engineer, and will be 
reviewed and concurred by the responsible NRCS engineer.  The sponsor must prepare a 
plan of operations that must be approved by NRCS.  The actual works of improvement must 
cost the sponsor less than $150,000 (75 % of which is reimbursed from NRCS).  NRCS may 
advise, but cannot perform the engineering work.  State and local procurement procedures 
will be used to rent equipment and purchase material for installing emergency watershed 
protection measures.  The sponsor is required to keep detailed records of salaries and 
equipment expense, and NRCS audits the books to ensure proper payment. 
 
Cooperative Agreement Administration 
 
Information from the DSR is used in the EWP Cooperative Agreements.  While one DSR is 
used for each damaged site, the cooperative agreement can contain numerous DSR’s to 
reduce the number of agreements.  Additional sites and dollars can be obligated to the 
sponsor through amendments to the original cooperative agreement.  A sample cooperative 
agreement is found in The Sponsor’s Guide to EWP in Alabama. 
 
Before an agreement is approved by the NRCS, a sponsor must complete an Administrative 
Readiness Questionnaire (see Sponsor’s Guide to EWP in Alabama) to document their ability 
to administer the agreement.   If a sponsor is unable to document their ability they will be 
asked to obtain administrative assistance.   
 
NRCS requires that expenditures be documented on a DSR basis.  We recommend that 
individual bid schedules be developed for each DSR, even if multiple DSR’s are included in 
one contract.   
 
Submittals of contract administration documents are a vital part of communication between 
the sponsor and NRCS.   
 
This includes submittals of:  
♦ the executed cooperative agreement; 
♦ copies of contracts as they are developed and executed by the sponsor; 
♦ copies of engineering plans developed by a duly qualified, registered professional 

engineer in Alabama; 
♦ copies of correspondence related to engineering, contract administration, or construction 

for the DSR's covered in the cooperative agreement. 
 
Sponsors should keep NRCS informed, usually through the GR; if engineering estimates or 
contracted amounts exceed those described in the cooperative agreement.  Overages are 
not reimbursed by NRCS unless approved in an amendment to the Cooperative Agreement. 
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Amendments to the Cooperative Agreement 
 
Amendments to the cooperative agreement may be needed when: 
♦ additional DSR’s are added to the original agreement 
♦ additional EWP funds are needed to cover unanticipated repair costs of previously 

approved sites. 
♦ additional time is needed to complete all the sites in the Agreement. Time extensions are 

not the norm.  Exceptional circumstances must exist.  Requests for time extensions must 
be in writing to the State Conservationist at least 30 days prior to the agreement ending 
date. 

 
Generally, amendments will not be needed as long as the total dollars available in the 
agreement are adequate to fund all the sites in the agreement. 
 
Reimbursements 
 
Sponsors wishing to be reimbursed for EWP funded repair costs must submit a completed 
SF-270 form including all required documentation and a certificate of completion.   
 
EWP Agreements are generally reimbursed in one request at the end of the project.  When 
the project is large or there are multiple DSR sites on the agreement that extends work over a 
long period of time, sponsors may request a partial payment for the completed sites but 
should not submit the SF-270 more than once a month for each agreement. 
 
Recordkeeping for Sponsors 
 
Since EWP sponsors are subject to provisions of the Single Audit Act (OMB Circular A-128, 
April 12, 1985), they should maintain files on each EWP-funded contract for a period of 3 
years after the project is completed.  The files should include all those previously mentioned 
in addition to documentation of survey, engineering design, contract administration and 
inspection.  
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ENVIRONMENTAL CONSIDERATIONS OF THE  
EMERGENCY WATERSHED PROTECTION PROGRAM 

 
All EWP activities are conducted in compliance with the National Environmental Policy Act, 
National Historic Preservation Act, Clean Water Act, Clean Air Act, Alabama Water Pollution 
Control Act, and other applicable Federal and State laws and applicable regulations.  Any 
required permits are obtained by the sponsor prior to work beginning for normal recovery 
work.  Under some urgent and compelling situations, permitting agencies may waive 
requirements.  For “in stream” work, the EWP Program operates under the U.S. Army Corps 
of Engineers Nationwide Permit 37 (NWP 37).  The corresponding District Engineer must be 
notified of EWP work in accordance with the General Condition 13.  The District Engineer 
should be contacted as soon as it is determined that projects are eligible for EWP.  The 
District Engineer should certify applicability of Nationwide Permit 37 and notify the sponsor 
and NRCS if a Section 401 Individual Water Quality Certification from the Alabama 
Department of Environmental Management is needed These determinations should be made 
before EWP contracts are awarded. 
 
When planning restoration measures special emphasis should be placed on selecting 
measures that will improve the environment.  Regulatory agencies identified BMP’s should be 
implemented and maintained.  Some of the items to be considered are as follows: 
 
 Where possible, keep equipment out of the flowing stream. 
 
 Specify equipment such as backhoes, payloaders, grade-alls, etc., instead of bulldozers 

to work from stream banks 
 
 Carry material, such as rock, across streams rather than pushing it across. 
 
 Winch debris from the stream, if practical. 
 
 Remove only those trees that are down and in the stream, restricting the flow.  If the roots 

are securely attached to the bank, leave the stump in place so new growth can emerge.  
Other trees will be protected. 

 
 Grade spoil piles so that runoff flows away from the stream bank. 
 
 Burning of debris will be done only in open fields with the proper precaution.  In wooded 

areas, debris should be buried so it will not get back into the stream.  Use of old tires, 
asphalt shingles, railroad ties, etc., to fuel the fires is prohibited by law. 

 
 Required seeding will be done as soon as possible after any earth-moving operation. 
 
 Loose soil will not be placed where it can easily erode into the creek during minor floods. 
 
 Spoil will not be placed on the bank so as to load bank and cause bank to slide into 

channel. 
 
 Required mulches will be tied down mechanically.  Asphalt mulch tackers may pollute the 

stream.   
 
 Oils, lubricants, litter, etc., will be removed from the job site. 
 
 Select borrow areas that will have minimum impact on the environment.
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CULTURAL RESOURCES CONSIDERATIONS 
 
 
 NRCS will provide the State Historic Preservation Officer (SHPO) with accurate and timely 

information describing the location and nature of all undertakings potentially affecting 
cultural resources. 

 
 All NRCS planning personnel have received cultural resources training in order to identify 

potential undertakings.  The Field Office Technical Guide includes county-specific maps 
that identify known culturally and historically significant sites.  

 
 NRCS will strive to avoid all cultural resources that will be impacted by undertakings.  

NRCS will try to maintain a minimum buffer of 50 feet around cultural resources. 
 
 In situations where human life is threatened, the NRCS can proceed with undertakings 

and consult with the SHPO as soon as possible or practical. 
 
 Examples of general situations to consider cultural resources in EWP program work: 
 

a) Ditch and channel cleanout: If work will disturb soil, or potentially significant 
buildings or other structures (older than approximately 50 years), unless they are 
already disturbed, the action is not considered an undertaking.  If the work will 
involve more disturbance than already encountered, the action is an undertaking 
and cultural resources procedures must be followed. 

 
b) Burial or burning of materials resulting from clean out: If material will be buried and 

will disturb the burial location more than it is already disturbed, the action is an 
undertaking and cultural resources procedures must be followed.  

 
c) Borrow areas: If borrow activity will be to a depth or lateral extent that exceeds 

what has been previously disturbed, cultural resources procedures must be 
followed, and the area inspected. 
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PUBLIC INFORMATION PLAN 
 
News releases or story leads may be prepared by either the Alabama NRCS Communication, 
Marketing, and Outreach Staff, or by the district conservationist.  Contacts will be made to 
local radio, television or print media as appropriate providing locally relevant information. 
 
 
AL NRCS CMO Director 

 
Julie Yates 
Office:  334-887-4581 
julie.yates@al.usda.gov  

  

mailto:julie.yates@al.usda.gov
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GLOSSARY 
 
 
♦ Bioengineering:  May be a combination of both hard engineering (i.e. riprap) and soft 

engineering (i.e. willow posts or seeding).   Bioengineering techniques should normally be 
used whenever site conditions are appropriate.  Often used when stabilizing stream 
banks. 

 
♦ Cooperative Agreement: The agreement is between the sponsor and NRCS.  It details the 

responsibilities of both parties, the type of work, and the amount of payment to the 
sponsor.  Work on the damaged site cannot be started until both parties have signed the 
cooperative agreement. 

 
♦ Damage Survey Report: The Damage Survey Report (DSR) is completed by the GR and 

is in an electronic format.  The DSR has information related to the damage and the extent 
of the damage; estimated cost; recommended solution; impact to the public; 
archeological, biological, economic, and environmental information.  A sponsor 
representative assists in the field review and completion of the DSR and signs the DSR.  

 
♦ Emergency Recovery Plan: The Emergency Recovery Plan (ERP) is a document used to 

assist sponsors, consulting engineers, contractors and NRCS field staff to effectively use 
EWP  

 
♦ Emergency Watershed Protection Program: The Emergency Watershed Protection (EWP) 

Program helps communities repair environmental damage to streams, rivers and other 
natural resources caused by natural disasters. It is designed to relieve imminent hazards 
to life and property caused by hurricanes, floods, fires, windstorms, and other natural 
occurrences.  

 
♦ EWP Practice Eligibility: An EWP practice must reduce threats to life or property; retard 

runoff to prevent flooding; restore hydraulic capacity; remove debris; and restore site to 
pre-disaster condition. 

 
♦ Floodplain Easement: A perpetual, legal interest in private property that limits the owner’s 

use of the land in order to reduce flood damage claims.  May be used to reduce future 
flooding damages. 

 
♦ Government Representative: The GR is usually an NRCS resource engineer who has 

responsibility for an area in the state of Alabama and assists the sponsor with all aspects 
of the EWP process. 

 
♦ Natural Resources Conservation Service:  NRCS is an agency of the United States 

Department of Agriculture (USDA).  NRCS works in partnership with individuals, units of 
government, and other entities in conserving natural resources on a voluntary basis.  
NRCS manages the EWP program. 
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♦ NRCS Field Office: The local NRCS office is responsible for voluntary natural resource 
management of private lands.  The field office provides technical assistance to the Soil 
and Water Conservation District.  They are the local EWP contact. 

 
♦ Recovery Work: Is carried out after the disaster is over.  EWP is a recovery program, not 

an emergency response program. 
 
♦ Sponsor:  EWP assistance is available to a sponsoring local organization that must be a 

subdivision of state government; state government; other government entities (i.e. 
SWCD’s); or an Indian tribe.  The sponsor’s responsibilities includes; obtaining necessary 
land rights and permits, providing the local share of installation costs, responsibility for 
operation and maintenance, engineering and design, and accepting completed work. 

 
♦ Soil and Water Conservation District: The Soil and Water Conservation District (SWCD) is 

governed by a board of supervisors who identify resource protection needs, set priorities, 
and coordinate and apply the resources of federal, state and local agencies and 
organizations to address soil conservation and water quality needs. 

 
♦ Types of EWP Practices: Typical EWP practices used in Alabama include sediment or 

debris removal; stream bank stabilization; gully stabilization; grade stabilization and 
floodplain easements. 

 
♦ Watershed Impairment: watershed impairment exists when the ability of a watershed to 

carry out its normal function is reduced.  Required being eligible for EWP. 
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