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Identification:

CONSTRUCTION:
Work Stage Staking layout

Arrived on Job Site 8:00 A.M. Contractor was not on the site. Staked dam and re-set TBM.
No other work done.

Inspector; D-J- CE Date: 9/28/84
Work Stage Stripping and Core Trench Exc. & Back Fill

On the site in the A.M. No one on site. Returned to site at 12:00. Contractor had started

stripping site. Talked to Mr. Malone will strip area for drains today. Staked foundation drains
for line and grade.

Inspector: A-M. ACET Date: 10/6/84
Work Stage Drain Fill Placement & Core Trench Exca. & Back Fill

Arrived on site at 8:00 o'clock. Al and | took core trench readings after the core was escavated
down to good CL material. The back fill material had real good moisture. The drain fill
material was placed in the drain fill trench and back fill along with core trench.

Inspector: AL & D.J. ACET & CE Date: 10/3/84

Work Stage Earth Fill Placement and Installation of Principle Spillway

Back filling around the pipe was completed today and Earth fill material was being placed on
the Fill. Moisture content look good in the material being placed

Inspector: AL &D.J. ACET & CE Date: 10/4/84
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Identification:

CONSTRUCTION:
Work Stage Principle Spillway Pipe Installation

Checked pipe before installation. Pipe met all specifications. Pipe installed according to grade
and specification.

Pipe installation was started and finished today. Mr. Malone will pour the concrete riser base
tomorrow. Mr. Malone was told that he couldn't back fill for three days after the concrete riser
base was poured.

Inspector; D-J- CE Date: 10/5/84

Work Stage Concrete installation

Arrived at 8:00 o'clock. Concrete pour to begin 11:00 A.M. Steel in place was checked and
was O.K. Concrete arrived at 11:15 The concrete looked good and the riser base pour
completed.

Inspector: D.J. CE Date: 10/6/84

Work Stage Back filling around Principle Spillway Pipe

Arrived at 8:00 and the back filling around the pipe began. Moisture and size of the back fill
material look good.

Inspector: D-J. CE Date: 10/10/84

Work Stage Back fill around pipe

Back filling around the pipe was completed today and Earth fill material was being placed on
the Fill. Moisture content look good in the material being placed

Inspector; P-J- CE (OVER) Date: 10/11/84




Work Stage Earth Fill Placement

Arrived at 8:00 o'clock and Mr. Malon was hauling earth fill material on to the fill. Moisture
content look good. Also compaction. Left the site at 11:30.

Inspector: DJ. CE Date: 10/12/84

Work Stage Rain

No work today because of rain. The Contractor and | will meet tomorrow morning and decide
after we look at the fill.

Inspector; P-J- CE Date: 10/13/84

Work Stage Earth Fill Material

Arrived on the site at 9:45. | checked the fill with a probe and found out there were some wet
areas. | told the Contractor about what | found. | also told him | was going to tell the
Landowner about what | found. The Landowner told the Contractor to Re-Work the fill area in
question.

After Re-Working the fill area it then met contruction specifications.

Inspector; P-J- CE Date: 10/14/84

Work Stage Earth Fill
Stopped at the Job Site at 9:30. Mr. Malone was placing earth fill material on the dam. 1 told
Mr. Malon that he was getting close to the top elevation of dam.

10/15/84

Inspector; D-J. CE Date:

Work Stage Final Check Out

The final check out of the dam was made today. The dam looked good. No seeding had been
done yet.

Inspector: D.J. CE Date: 10/17/84
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