

PERFORMANCE TIME WORKSHEET FOR PL-566 STRUCTURES

Site No. _____ Watershed _____

By _____ Date _____ Checked _____ Date _____

No. of 10 hour days per week _____ Site is located in _____, Missouri.

YEAR:												
MONTH	Calendar Days/Month	Max. Days Workable per month	Workable Days Scheduled	Workable Days Accumulated	Calendar Days Scheduled	Workable Days Scheduled	Workable Days Accumulated	Calendar Days Scheduled	Workable Days Scheduled	Workable Days Accumulated	Calendar Days Scheduled	COMMENTS
JAN	31	0										
FEB	28	0										
MAR	31	0										
APR	30											
MAY	31											
JUNE	30											
JULY	31											
AUG	31											
SEPT	30											
OCT	31											
NOV	30											
DEC	31											

Probable date, Notice to Proceed _____

Probable date, Construction to Begin _____

Working Days Allowed for Performance _____

Calendar Days Allowed for move-in _____

Total Number Calendar Days allowed in Contract _____

Probable date, Construction to end _____

PERFORMANCE TIME WORKSHEET FOR PL-566 STRUCTURES

NORTH MISSOURI NORMAL CONSTRUCTION		SOUTH MISSOURI NORMAL CONSTRUCTION	
Month	Maximum Days per Month Workable	Month	Maximum Days per Month Workable
JAN	0	JAN	0
FEB	0	FEB	0
MAR	0	MAR	0
APR	10	APR	10
MAY	14	MAY	16
JUNE	15	JUNE	20
JULY	23	JULY	23
AUG	20	AUG	23
SEPT	18	SEPT	20
OCT	18	OCT	15
NOV	12	NOV	10
DEC	0	DEC	6

The above values are based on 6-10 hour workdays per week. For other work schedules, portion values accordingly.

Comments: _____
